
 
 
 
 
February 6, 2013 

 
Mr. Philip Allen (6SF-AP)     
Remedial Project Manager  
U.S. Environmental Protection Agency    
Region 6       
1445 Ross Avenue      
Dallas, TX  75202-2773         
   
Dear Phil: 
 
Attached please find a summary Progress Report for January 2013. This report was 
prepared on behalf of the Patrick Bayou Joint Defense Group, the Respondents to the 
Administrative Settlement Agreement and Order on Consent for the Patrick Bayou 
Superfund Site in Deer Park, TX.   Should you have any questions, please call me at 919-
539-1928 or e-mail me at bobp@projectnavigator.com.   
 
Sincerely, 
 

s/R Piniewski 
 
Robert Piniewski 
Project Coordinator 
   
Attachment 
 
cc: April Palmie - TCEQ 
 Jessica White – NOAA 
 Barry Forsythe – US Fish and Wildlife Service 

Patrick Bayou Joint Defense Group 
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Monthly Progress Report for January 2013 

Submitted February 6, 2013 
Patrick Bayou Superfund Site 

Deer Park, Texas 

 
The Administrative Settlement Agreement and Order on Consent (AOC) for the 
Remedial Investigation/Feasibility Study (RI/FS) at the Patrick Bayou Superfund Site 
(Site) in Deer Park, Texas was entered on January 31, 2006.  The Respondents include 
The Lubrizol Corporation, Occidental Chemical Corporation and Shell Oil Company, on 
behalf of Deer Park Refining Limited Partnership and Shell Chemical LP.  The 
Respondents have formed the Patrick Bayou Joint Defense Group (JDG) to perform the 
work.  
 
A. Summary of Work Performed – January 2013 
 
The JDG, Project Navigator, and AnchorQEA (Anchor), conducted work on the 
following tasks: 
 

• Prepare a response to EPA, Trustee and TCEQ comments on the Baseline 
Ecological Risk Assessment (BERA) based on the discussion during the 
December 2012 meeting in Austin, TX. 

• Finalize preparation of the draft Remedial Alternatives Memorandum (RAM) for 
submittal to the agencies. 

• Continued preparation of the remedial investigation report.  During the August 
22, 2012 meeting it was agreed that the submittal of the draft report, originally 
planned for September, would be re-scheduled once the risk assessments are 
approved by EPA. 

• Review of specifications from the City of Deer Park to determine effects of the 
planned detention basin upstream of Patrick Bayou on sediment transport at the 
Site. 

• Begin preparation of a chemical fate and transport model to assess remedial 
scenarios for polychlorinated biphenyls (PCBs) in surface water at the Site. 

• Reviewed revised benthic risk assessment with EPA.   
 

B. Summary of Agency Communication 
 
The written communication between the JDG and EPA subsequent to the filing of the 
AOC is summarized in the attached Table 1.      
 
C. Summary of Sampling Results 
 
None this reporting period. 
 
D. Problems, Delays and Solutions 
 
None this reporting period. 
 



   
  

 
 
 
E.  Projected Work for Next 2 Reporting Periods –February and March 2013 
 
The JDG, PNL and AnchorQEA expect to complete the following tasks in February and 
March 2013: 
 

• Submit response to agency comments on the BERA and the final BERA report. 
• Submit the draft RAM. 
• Continue preparation of a chemical fate and transport model to assess remedial 

scenarios for polychlorinated biphenyls (PCBs) in surface water at the Site. 
• Continued preparation of the remedial investigation report. 
• Review the City of Deer Park specifications for the planned detention basin 

upstream of Patrick Bayou and potential effects on sediment transport at the 
Site. 

 
F. Schedule 
 
The overall RI/FS project schedule in Gantt chart format was updated in the Final 
General RI/FS Work Plan.  That schedule will serve as the baseline schedule for the 
RI/FS.   The schedule has been updated and is attached.   
 
Prepared by:  
Robert Piniewski  
Project Coordinator 
 



   
  

 

Table 1 
Agency Communication Summary 

Patrick Bayou Superfund Site 
JDG 

Submittal 
Date 

 
JDG 

Communication Summary 

Response 
From EPA 

Date 

 
EPA 

Communication Summary 

 
Notes 

2/24/06 AOC Required Notifications None N/A ID  Project Coordinator and RI/FS 
Contractor, Certificates of Insurance 
and Anchor Quality Management 
Plan 

2/28/06 Payment of Past Costs 6/12/06 Notice of end of public comment period on 
cost recovery actions 

 

3/1/06 Financial Assurance None   
4/28/06 Draft Preliminary Site Characterization 

Report (PSCR) 
6/15/06 Agency comments received on Draft PSCR  

6/7/06 Approach to RI/FS Work 6/7/06 EPA approved Adaptive Management 
Strategy for RI/FS 

RI/FS will utilize Adaptive 
Management and a phased approach 

6/27/06 Draft Work Package I Work Plan 7/7/06 EPA approved Work Package I Work Plan  
8/2/06 Response to Comments on PSCR 9/22/06 EPA approved PSCR  
8/17/06 Draft General RI Work Plan 9/21/06 Agency comments on Draft General RI Work 

Plan 
 

8/17/06 Draft Work Package 2 Work Plan 9/21/06 Agency comments on Draft General RI Work 
Plan 

 

9/27/06 Response to Agency Comments on 
Work Package 2 Work Plan 

9/27/06 EPA approval of Work Package 2 Work Plan JDG response to comments focused 
on field work related comments only 

10/26/06 Submittal of Laboratory Qualifications 
and QA Manual(s) 

None   

10/31/06 Deviations from WP2 Work Plan 11/02/06 Verbal approval from EPA on Nov. 2, 2006.  Minor deviations that occurred during 
the recent implementation of Work 
Package 2 

12/14/06 Deviation from WP1 Work Plan 3/1/07 Verbally approved by EPA at Site Status 
Meeting 

 



   
  

Table 1 
Agency Communication Summary 

Patrick Bayou Superfund Site 
JDG 

Submittal 
Date 

 
JDG 

Communication Summary 

Response 
From EPA 

Date 

 
EPA 

Communication Summary 

 
Notes 

1/9/07 Response to Agency Comments on 
General RI Work Plan and Work 
Package 2 Work Plan 

None 
Required 

Summarized previous agreements with EPA 
on Work Plans which had already been 
approved by EPA 

 

1/9/07 Final General RI Work Plan and Work 
Package 2 Work Plan 

02/28/07 EPA comments received February 28, 2007  

2/16/07 Draft WP 1 technical memorandums 3/20 – 3/23/07 EPA comments received March 20-23, 2007  
4/5/07 

 
Submit Work Package 2 Data Report None   

4/25/07 Response to second set of regulatory 
comments on General RI Work Plan and 
Work Package 2 Work Plan 

None 
Required 

Summarized previous agreements with EPA 
on Work Plans which had already been 
approved by EPA 

 

5/11/07 Submit Draft Supplemental RI Work 
Plan 

7/8/07 EPA comments received July, 8, 2007  

6/13/07 Submit Response to Comments on Draft 
WP 1 technical memorandums 

None 
Required 

Additional EPA comments post-response  

6/13/07 Submit Response to Comments on 
Supplemental RI Work Plan 
 

6/15/07 EPA approval for Supplemental RI Work Plan 
received July 15, 2007 

 

4/2/08 Submit draft Selection of Contaminants 
of Potential Concern for Ecological Risk 
Assessment 

6/3/08 EPA comments received June 3, 2008  

7/11/08 Draft Response to Comments on COPC 
Report 

Various EPA comments received.   

7/24/08 Technical Memo – Sediment Toxicity 
and COPC Selection 

Various EPA comments received  

7/29/08 Agreements and Action Items – July 16, 
2008 Tech Group Meeting 

None 
Required 

Summarized in 3/12/09 Submittal – Summary 
of Agreements - Patrick Bayou Technical 
Workgroup 

 



   
  

Table 1 
Agency Communication Summary 

Patrick Bayou Superfund Site 
JDG 

Submittal 
Date 

 
JDG 

Communication Summary 

Response 
From EPA 

Date 

 
EPA 

Communication Summary 

 
Notes 

9/23/08 Agreements and Action Items – 
September 23, 2008 Tech Group 
Meeting 

None 
Required 

Summarized in 3/12/09 Submittal – Summary 
of Agreements - Patrick Bayou Technical 
Workgroup 

 

10/30/08 Draft Mixing Zone Evaluation Work 
Plan 

various EPA comments received and addressed on 
11/18/09 

 

10/30/08 COPC Selection Amendment Report 04/27/09 Final comments from EPA received April 27, 
2009.   

 

11/11/08 Agreements and Action Items – 
November 6, 2008 Tech Group Meeting 

None 
Required 

Summarized in 3/12/09 Submittal – Summary 
of Agreements - Patrick Bayou Technical 
Workgroup 

 

11/18/08 Response to Comments on Mixing Zone 
Evaluation Work Plan 

11/18/08 Verbal Approval from EPA to proceed on 
11/18/09. 

 

2/18/09 Agreements and Action Items – 
February 12, 2009 Tech Group Meeting 

None 
Required 

Summarized in 3/12/09 Submittal – Summary 
of Agreements - Patrick Bayou Technical 
Workgroup 

 

3/12/09 Summary of Agreements -  Patrick 
Bayou Technical Workgroup 

7/19/09 Approved by EPA.   

3/12/09 Final Response to Comments on the 
Contaminants of Potential Concern 
(COPC) Report 

7/16/09 Approved by EPA.  

4/14/09 April 8, 2009 Conference Call Notes – 
Acute/Chronic Ratios – Sediment 
Toxicity Testing 

None 
Required 

Technical discussion only, no further action.   

5/29/09 Adaptive Management Strategy and 
Patrick Bayou RI/FS Phases 

7/16/09 Approved by EPA.  

6/4/09 Draft Sediment Transport Model Report 8/3/09 Comments received on 8/3/09.   
 

 



   
  

Table 1 
Agency Communication Summary 

Patrick Bayou Superfund Site 
JDG 

Submittal 
Date 

 
JDG 

Communication Summary 

Response 
From EPA 

Date 

 
EPA 

Communication Summary 

 
Notes 

6/15/09 Draft Mixing Zone Layer Study 8/7/09 Comments received and addressed in 
Response to Comments on 8/8/09.  Approved 
by EPA.  

 

9/24/09 Draft Sediment and Surface Water 
Sampling Plan 

10/23/09 Comments received by 10/12/09.  Response to 
Comments submitted on 10/21/09.  Approved 
by EPA. 

 

6/10/10 Sediment and Surface Water COPC 
Delineation Data Report 

N/A Data report only.   

9/24/10 Draft Baseline Ecological Risk 
Assessment Work Plan 

12/6/10 EPA Comments received November 29, 2010.  
TCEQ and Trustee comments received 
December 6, 2010.  

 

3/16/11 Response to Agency Comments on Draft 
BERA Work Plan 

4/14/11 Additional comments received by 4/14/11.  

3/23/11 Provide site data as requested by Phil 
Turner/EPA and Linda Broach TCEQ 

N/A EPA requested dioxin data from sediment 
sampling. 

 

3/28/11 Draft Human Health Risk Assessment 
Work Plan 

5/2/11 Comments received by 5/2/11.    

4/7/2011 Draft Upstream Characterization Work 
Plan 

5/13/11 Comments received from Agency.   

5/27/11 Final Baseline Ecological Risk 
Assessment Work Plan and Responses 
to Agency Comments 

6/1/11 EPA approval of BERA Work Plan via email  

6/3/11 Response to Agency Comments on Draft 
HHRA Work Plan 

8/1/11 TCEQ comments received 7/15/11.  EPA 
approval of HHRA Work Plan via email 

 

6/14/11 Final Upstream Characterization Work 
Plan and Response to Comments 

8/1/11 TCEQ comments received 7/15/11.  EPA 
approval of Upstream Characterization Work 
Plan 
 

 



   
  

Table 1 
Agency Communication Summary 

Patrick Bayou Superfund Site 
JDG 

Submittal 
Date 

 
JDG 

Communication Summary 

Response 
From EPA 

Date 

 
EPA 

Communication Summary 

 
Notes 

8/20/11 Request for approval to modify 
compositing scheme in the Baseline 
Ecological Risk Assessment Sampling 
and Analysis Plan. 

9/20/11 EPA provides verbal approval  

8/29/11 Notice of Payment of Future Response 
Costs and Objection to Enforcement 
Costs July 1, 2010 through June 30, 
2011 

N/A   

9/15/11 Notice that on September 28, 2011 the 
JDG will mobilize to begin sampling 
efforts in support of the Human Health 
Risk Assessment Work Plan. 

N/A   

2/8/12 Upstream Characterization Data Report 
submitted to EPA, TCEQ and Trustees 

N/A Data report only.   

4/18/12 Final Sediment Transport Modeling 
Report and the JDG Response to 
Agency Comments on the Report 

Pending   

7/12/12 Submittal of Human Health Risk 
Assessment report 

9/28/12 Received TCEQ comments on July 30, 2012 
and EPA comments on August 28, 2012 

 

8/10/12 Submittal of Baseline Ecological Risk 
Assessment Report 

11/5/12 Received all EPA and TCEQ comments on 
the BERA 

 

8/23/2012 Submittal of Materials presented at the 
August 22, 2012 risk assessment review 
meeting 

N/A   

9/5/12 Submittal of supporting data for the 
HHRA and BERA 

N/A  1. Draft Patrick Bayou BERA 
benthic community data request 

2. Draft Patrick Bayou BHHRA 
Appendix A data request 



   
  

Table 1 
Agency Communication Summary 

Patrick Bayou Superfund Site 
JDG 

Submittal 
Date 

 
JDG 

Communication Summary 

Response 
From EPA 

Date 

 
EPA 

Communication Summary 

 
Notes 

9/6/2012 Submittal of technical call materials on 
mercury speciation and calculation of 
surface weighted averages 

N/A   

10/2/2012 Submittal of supplemental data 
requested by Vicki Reat of TCEQ in 
response to questions on the draft BERA 
report and the inputs to the wildlife risk 
calculations.   

N/A  Will be included in Appendix C of 
the final BERA. 

12/27/12 Submitted Final Baseline Human Health 
Risk Assessment (HHRA) and JDG 
Response to Comments on the HHRA. 

Pending   

 



ID Task Name

1 AOC Executed
2 Preliminary Site Characterization Report
8 General RI Work Plan
16 Data Evaluation
25 Remedial Investigation
26 General RI Work Plan
33 Phase 1 RI Field Activities and Reporting
38 Phase 2 RI Field Activities and Reporting
43 Supplemental RI Field Activities and Reporting
46 Upstream Characterization Field Activities and Reporting
53 Risk Assessment 
54 BERA Work Plan
61 HHRA Work Plan
66 Risk Assessment Field Efforts
67 Risk Assessments
68 Prepare Draft Risk Assessments
69 Agency Review and Comment Cycles
70 Finalize and Submit Risk Assessments
71 Approval of Risk Assessments
72 Remedial Investigation Report
73 Prepare Draft RI Report
74 Agency Review and Comment Cycles
75 Finalize and Submit RI Report
76 Approval of RI Report
77 Feasibility Study
78 Sediment Transport Model and Report
80 RAM Technology Screening Memo
81 Prepare draft RAM Tech Screening Memo
82 Agency Review and Comment Cycles
83 Finalize and Submit RAM TS Memo
84 Approval of RAM TS Memo
85 Feasibility Study Report
86 Prepare FS Report
87 Agency Review and Comment Cycles
88 Finalize and Submit FS Report
89 Approval of FS

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2
2006 2007 2008 2009 2010 2011 2012 2013 201

Task

Split

Milestone

Summary

Project Summary

External Tasks

External MileTask

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Progress

Split

Project Schedule Patrick Bayou Superfund Site Patrick Bayou JDG RI/FS

Note: Schedule for illustration purposes only, Agency approved due dates may vary based on the progress of the work and issues arising during the RI/FS process. 

Project: Patrick Bayou
Date: Wed 2/6/13


	barcode: *9418615*
	barcodetext: 9418615


